

May 2010

April 2010							May 2010							June 2010								
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S		
				1	2	3							1			1	2	3	4	5		
4	5	6	7	8	9	10	2	3	4	5	6	7	8	6	7	8	9	10	11	12		
11	12	13	14	15	16	17	9	10	11	12	13	14	15	13	14	15	16	17	18	19		
18	19	20	21	22	23	24	16	17	18	19	20	21	22	20	21	22	23	24	25	26		
25	26	27	28	29	30	23	24	25	26	27	28	29	27	28	29	30						
							30	31														

■ ATL-Zep Project

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
25	26	27	28	29	30	1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
		Final check o...Ld, Advisors	\o/ Project Start \o/ Move in Day All componets purchased Warehouse Rent: start Spanish Spri...ntainer arives	Componets arive	Spanish Springs Site: Componets arive	
16	17	18	19	20	21	22
Componets arive	Spanish Springs Site: Componets arive	Spanish Springs Site: Skyline layout: foam cutting	rent prototype He tank	rent prototype H tank lift cell prototypes complete frame prototype complete		
23	24	25	26	27	28	29
Build all lifting cells	Spanish Springs Site: Skyline layout: foam cutting	Spanish Springs Site: Skyline layout: LEDs and completion			gas regulation system	
30	31	1	2	3	4	5
gas regulation system	Spanish Springs Site: Skyline layout: LEDs and completion	Spanish Springs Site: Sky Lounge (lv1) deck and drunk beams	build all frames			Spanish Spri...eck structure

June 2010

May 2010							June 2010							July 2010							
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	
						1			1	2	3	4	5						1	2	3
2	3	4	5	6	7	8	6	7	8	9	10	11	12	4	5	6	7	8	9	10	
9	10	11	12	13	14	15	13	14	15	16	17	18	19	11	12	13	14	15	16	17	
16	17	18	19	20	21	22	20	21	22	23	24	25	26	18	19	20	21	22	23	24	
23	24	25	26	27	28	29	27	28	29	30	25	26	27	28	29	30	31				
30	31																				

■ ATL-Zep Project

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
30	31	1	2	3	4	5
gas regulation system		build all frames				
Spanish Springs Site: Skyline layout: LEDs and completion		Spanish Springs Site: Sky Lounge (lv1) deck and drunk beams				Spanish Springs Site: Sky Lounge structure
6	7	8	9	10	11	12
Spanish Springs Site: Observation deck structure		Spanish Springs Site: Sky Lounge +stress test				
build all frames	airship skin	first flight (weather permitting)				
13	14	15	16	17	18	19
Spanish Springs Site: Sky lounge dock tower +stress test		Spanish Springs Site: Sky Lounge preparations				
first flight (weather permitting)		ground capture/ parade duty systems				
20	21	22	23	24	25	26
Spanish Springs Site: Sky lounge lounge, bar preparations		Spanish Springs Site: teardown skylounge				Spanish Springs Site: Sky Lounge test materials
		packaging of pelin for test				
		250bell BUIDE PHASE END				
27	28	29	30	1	2	3

July 2010

June 2010							July 2010							August 2010										
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S				
			1	2	3	4	5					1	2	3				1	2	3	4	5	6	7
6	7	8	9	10	11	12	4	5	6	7	8	9	10	8	9	10	11	12	13	14				
13	14	15	16	17	18	19	11	12	13	14	15	16	17	15	16	17	18	19	20	21				
20	21	22	23	24	25	26	18	19	20	21	22	23	24	22	23	24	25	26	27	28				
27	28	29	30				25	26	27	28	29	30	31	29	30	31								

■ ATL-Zep Project

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
27	28	29	30	1	2	3
4 4th of July	5 Post test repairs/ modifactions	6	7	8	9	10
11 Warehouse Rent: end	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

August 2010

July 2010							August 2010							September 2010							
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	
				1	2	3	1	2	3	4	5	6	7					1	2	3	4
4	5	6	7	8	9	10	8	9	10	11	12	13	14	5	6	7	8	9	10	11	
11	12	13	14	15	16	17	15	16	17	18	19	20	21	12	13	14	15	16	17	18	
18	19	20	21	22	23	24	22	23	24	25	26	27	28	19	20	21	22	23	24	25	
25	26	27	28	29	30	31	29	30	31					26	27	28	29	30			

■ ATL-Zep Project

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
	Survey and p...ya conditions		Transport of Project to Playa <ul style="list-style-type: none"> 10:00 AM Arival 11:30 AM Unload half project at ATL 1:00 PM Unload Mooring Mast at Burn Site 8:30 PM Burn Site Complete, clock ticking 	<ul style="list-style-type: none"> 11:00 AM Observation deck, stairways complete 1:00 PM foam skyline up and plugged in 5:30 PM Sky lounge/observatin deck done 	40'cc leaves SS site <ul style="list-style-type: none"> playa unload 10:00 AM Zep command site done 1:00 PM Zeppelin prepped but deflated 	
29	30	31	1	2	3	4
						The Man Burns

September 2010

August 2010							September 2010							October 2010							
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	
1	2	3	4	5	6	7				1	2	3	4							1	2
8	9	10	11	12	13	14	5	6	7	8	9	10	11	3	4	5	6	7	8	9	
15	16	17	18	19	20	21	12	13	14	15	16	17	18	10	11	12	13	14	15	16	
22	23	24	25	26	27	28	19	20	21	22	23	24	25	17	18	19	20	21	22	23	
29	30	31					26	27	28	29	30			24	25	26	27	28	29	30	
														31							

■ ATL-Zep Project

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
29	30	31	1	2	3	4 The Man Burns
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	1	2